
 

 

 

WEEKLY CONSTRUCTION UPDATE 
 

Project Title:      Whitman 20-Inch Force Main Replacement 
                              CWSRF - 6885 

Report #:   EP – 7-22-2022 

Project Location:  Brockton, MA   
and Whitman, MA 

From:  7/18/2022 Week:           14 

Client:  Whitman, MA To:       7/22/2022 Engineer Project #:  279-1901 

On-Site Engineer: Bob Fitzgerald, 
Environmental Partners 

Contact: (508) 776-7556  

Contractor: C. Naughton Corp.   

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK: 
 

1. C. Naughton had two crews on site this week; one crew continued the sewer force main installation on 
Auburn Street and the other installed water services on Auburn Street. They installed approximately 300 
LF of new 20-inch PVC sewer force main, a 6’ diameter air release manhole, and 4 water services along 
Auburn Street. Approximately 47% of the sewer force main is complete on Auburn Street.  
 

2. C. Naughton detoured traffic onto Beaver Street and Alger Street while the sewer main work was on-going 
this week. A copy of the proposed detour plan is attached for reference.  
 

3. C. Naughton dug a test pit to locate the 24” Brockton transmission water main on Tuesday 7/19. During 
excavation, an unmarked corporation stop was damaged and was repaired. C. Naughton crossed the 24” 
Brockton water transmission main on Thursday, 7/21 to continue their work up Auburn Street.  

 
4. C. Naughton plans to continue work on Auburn Street on Friday 7/22. All trenches were backfilled, 

compacted, and paved prior to leaving for the weekend. 
 

WEEK LOOK-AHEAD SCHEDULE: 
 

1. C.  Naughton will have two crews on site next week to continue installation of the service laterals pending 
confirmation of water main chlorination and 20-inch PVC sewer main on Auburn Street. 

 
2. C. Naughton is maintaining a detour of Auburn Street while water and sewer work is on-going. C. Naughton 

will maintain access for local residents and for emergency vehicles while the detour is on-going.  
 

3. Daily traffic updates to the Town’s project website will be posted to alert residents of anticipated road 
closures and detours. 



 

 

 
 
 

PROJECT PHOTOS 
 
 

 
 
 
 
 
                           

 

 

       
    

Prepared By:  Amanda Shanahan, Project Engineer, Environmental Partners Group, LLC 
Reviewed By:  Andrew Grota, Project Manager, Environmental Partners Group, LLC 

 

Photo 2: 20-inch PVC Sewer Force Main 
with 45 Degree Bend on Auburn Street 

Photo 3: Trench Excavation at 45 Degree Bend 

Photo 1: Installation of 20-inch PVC Sewer 
Force Main on Auburn Street 



    

 

1. All construction signs per MassDOT MUTCD. 

2. Work hours shall be 7am to 5pm. 

3. C. Naughton Corp to order police details. 

 
Typical Daily 

Work Zone Setup 

RT 14 WB 

Closed 

Open to 
Emergency 

Vehicles 

Message 
Board 

RT 14 Closed 

Use RT 27 

 

Residential 
access only 

Residential 
access only 
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